COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C20776

PCN. 20776-BI D

CONTRACT DESCRI PTI ON\:
STATEW DE (CDOT REG ON 1, 2, AND 4)

PRQJECT NO | TSSW1- 623
I TS VM5 STRUCTURE AND WALKWAY
NAME OF ROAD:

PRQIECT COUNTI ES: STATEW DE VAR OUS

CONTRACTOR:
PAONI A, I NC dba PAONIA, LLC

5055 LI ST DRI VE

OOLORADO SPRI NGS 0O 80919  (719)590- 1344

CURRENT PRQJECT AMI:  $ 982, 772. 71 PARTI Ol PATI NG

AWARD PRQJECT AM: $ 941, 821. 50 NON- PARTI CI PATI NG

PERCENT COMPLETE: 60. 94% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 383,891. 00 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI VS $ 0.00 RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO 0005

COFRS REPCRTI NG CATEGORY: 0

Page 1

ESTI MATE RUN 08/ 07/ 2017

19: 40: 46

TI ME CHARGED: 40.0 DAYS 155 WORK DAYS

PERCENT TI ME: 25.81 ORI G TI ME ALLOW 155 WORK DAYS

PAY PERI OD ENDI NG 08/ 05/ 2017 DATE TI ME STARTED 01/17/2017
DATE LET 10/ 20/ 2016 DATE WORK BEGAN 01/17/ 2017
DATE AWARDED 11/ 09/ 2016 DATE TI ME STOPPED

DATE CONTRACT EXECUTED  12/01/2016 DATE ACCEPTED

DATE NOTI CE TO PROCEED 01/ 17/ 2017

$ 598, 881. 71 $ 217,752. 00
0.00 0. 00

598, 881. 71 217, 752.00

0. 00 -29,332.80

598, 881. 71 188, 419. 20
-14,127. 32 -2,873.43

0.00 0.00

584, 754. 39 185, 545. 77

0.00 0.00

0.00 0.00

584, 754. 39 185, 545. 77

0.00 0.00

PAENT DE s 185,545.77

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20776

PCN: 20776-BI D

PRQJECT: | TSSW1- 623

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00495 Renoval of Portions of Present Structure

0010 202-00805

Renoval of Overhead Sign Structure

0015 203-01597

Pot hol i ng

0020 206-00065

Structure Backfill (FlowFill)

0025 208-00002

Erosion Log Type 1 (12 Inch)

0030 208-00035

Aggregat e Bag

0035 208-00045

Concrete Washout Structure

0040 208-00103

Renoval and Disposal of Sedinment (Labor)

0045 208-00105

0050 208-00106

Sweepi ng (Sedi nent Renoval)

0055 208-00207 Erosi on Control Managenent

Renoval and Disposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
10, 000. 00000
3. 000
EACH
5, 000. 00000
10. 000
HOUR
250. 00000
0. 000
CcY
180. 00000
192. 000
LF
6. 50000
0. 000
LF
8. 50000
1. 000
EACH
500. 00000
0. 000
HOUR
100. 00000
0. 000
HOUR
175. 00000
0. 000
HOUR
200. 00000
1. 000
DAY

420. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 668
0. 000
0. 668

0. 000
3. 000
3. 000

10. 000
0. 000
10. 000

0. 000
0. 000
0. 000

192. 000
0. 000
192. 000

0. 000
0. 000
0. 000

=

000
0. 000

[y

. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 07/ 2017

19: 40: 46
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
6, 680. 00
15, 000. 00
15, 000. 00
0. 00
2, 500. 00
0. 00
0. 00
0. 00
1, 248. 00
0. 00
0. 00
0. 00
500. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C20776 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 20776-BI D ESTI MATE RUN 08/ 07/ 2017
PRQJECT: | TSSW1- 623 ESTI MATE NO 0005 19: 40: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 210-00473 Reset TV Caneras 2. 000 0. 000
EACH 1. 000 500. 00
500. 00000 1. 000 500. 00
0065 210-00815 Reset Sign Panel 2. 000 0. 000
EACH 2.000 2, 000. 00
1, 000. 00000 2.000 2, 000. 00
0070 210- 00820 Reset Variabl e Message Sign 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0075 212-00006 Seedi ng (Native) 0. 100 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0080 212-00032 Soi | Condi tioning 0. 100 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0085 213-00003 Mil ching (Weed Free) 0. 100 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0090 213-00061 Mil ch Tackifier 20. 000 0. 000
LB 0. 000 0. 00
140. 00000 0. 000 0. 00
0095 216-00211 Soi | Retention Bl anket (Excel sior) (Biodegradable d ass 20. 000 0. 000
1
) SY 0. 000 0. 00
7.00000 0. 000 0. 00
0100 304-09100 *Aggregat e Base Course (Recycled Asphalt Pavenent) 184. 000 166. 000
TON 0. 000 0. 00
68. 00000 166. 000 11, 288. 00
0105 503-00048 *Drilled Caisson (48 Inch) 44. 000 44. 000
LF 0. 000 0. 00
650. 00000 44. 000 28, 600. 00
0110 509-00001 Structural Steel (Galvanized) 13, 375. 000 0. 000
LB 0. 000 0. 00
2.70000 0. 000 0. 00



CONTI D C20776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20776-BI D ESTI MATE RUN 08/ 07/ 2017
PRQJECT: | TSSW1- 623 ESTI MATE NO. 0005 19: 40: 46
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 509- 08201 Retrofit/Repair Type | 2. 000 2.000
EACH 0. 000 0. 00
25, 000. 00000 2. 000 50, 000. 00
0120 514-00000 Pi pe Railing 117. 000 0. 000
LF 0. 000 0. 00
600. 00000 0. 000 0. 00
0125 607-11525 Fence (Pl astic) 0. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0130 612- 00260 Location Marker (Fiber Optic)(Domne) 3. 000 3. 000
EACH 0. 000 0. 00
20. 00000 3. 000 60. 00
0135 613-01200 2 Inch Electrical Conduit (Plastic) 2, 650. 000 2,522.000
LF 128. 000 1, 536. 00
12. 00000 2, 650. 000 31, 800. 00
0140 613-04100 El ectrical System Mdifications 1. 000 0. 750
LS 0. 200 7, 000. 00
35, 000. 00000 0. 950 33, 250. 00
0145 613-07004 Type Four Pull Box 5. 000 2.500
EACH 1. 500 2, 250. 00
1, 500. 00000 4.000 6, 000. 00
0150 613-07195 Proof Conduit 440. 000 440. 000
LF 0. 000 0. 00
4.00000 440. 000 1, 760. 00
0155 613- 10000 Wring 1. 000 0. 900
LS 0. 100 10, 000. 00
100, 000. 00000 1. 000 100, 000. 00
0160 614-00011 Sign Panel (Qass I) 12. 000 0. 000
SF 0. 000 0. 00
36. 00000 0. 000 0. 00
0165 614-01572 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 0. 000 0. 000
Sl i pbase)
LF 0. 000 0. 00
70. 50000 0. 000 0. 00



CONTI D C20776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20776-BI D ESTI MATE RUN 08/ 07/ 2017
PRQJECT: | TSSW1- 623 ESTI MATE NO 0005 19: 40: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 614- 10050 Modi fication of Overhead Sign Structure 5. 000 0. 000
EACH 0. 000 0. 00
15, 000. 00000 0. 000 0.00
0175 614-10147 Vari abl e Message Sign LED (Over head) 3. 000 0. 800
EACH 1. 600 120, 000. 00
75, 000. 00000 2. 400 180, 000. 00
0180 614-32400 Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 3.000 1. 000
EACH 2.000 36, 666. 00
18, 333. 00000 3. 000 54, 999. 00
0180 MATERI AL ALLOWANCE Monotube Structures 2.000
EACH -2.000 -29, 332. 80
14, 666. 40000 0. 000 0. 00
0185 614-70024 1310nm SFP Optic Mdul e 2.000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0190 614-70030 Optical Attenuator 2.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0195 614-87006 Fiber Optic Ternination Panel (6 Fiber) 1. 000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0. 00
0200 614-87010 Fiber Optic Cable (Single Mde) (12 Fiber) 1, 820. 000 1, 365. 000
LF 0. 000 0. 00
7.00000 1, 365. 000 9, 555. 00
0205 614-87015 Buf fer Tube Fan Qut Kit 1. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0210 614-87350 Test Fiber Optic Cable 1. 000 0. 500
LS 0. 000 0. 00
2, 000. 00000 0. 500 1, 000. 00
0215 614-87690 Et hernet Switch 1. 000 0. 000
EACH 0. 000 0. 00
9, 000. 00000 0. 000 0. 00



CONTI D C20776 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 20776-BI D ESTI MATE RUN 08/ 07/ 2017
PRQJECT: | TSSW1- 623 ESTI MATE NO 0005 19: 40: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0225 626- 00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 400 4, 000. 00
10, 000. 00000 1. 000 10, 000. 00
0230 630- 00000 *Fl aggi ng 200. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0. 00
0235 630- 00007 *Traffic Control Inspection 26. 000 0. 000
DAY 0. 000 0. 00
350. 00000 0. 000 0. 00
0240 630- 00012 *Traffic Control Management 64. 000 17.000
DAY 12. 000 14, 400. 00
1, 200. 00000 29. 000 34, 800. 00
0245 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0250 630- 80341 *Construction Traffic Sign (Panel Size A) 22.000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0255 630- 80342 *Construction Traffic Sign (Panel Size B) 56. 000 6. 000
EACH 0. 000 0. 00
10. 00000 6. 000 60. 00
0260 630- 80343 *Construction Traffic Sign (Panel Size O 8. 000 4. 000
EACH 0. 000 0. 00
10. 00000 4. 000 40. 00
0265 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1.000
Type
yee) EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0270 630- 80359 *Portabl e Message Sign Panel 20. 000 0. 000
DAY 0. 000 0. 00
300. 00000 0. 000 0. 00



CONTI D C20776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20776- Bl D ESTI MATE RUN 08/ 07/ 2017
PRQIECT: | TSSW1- 623 ESTI MATE NO 0005 19: 40: 46
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0275 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 16. 500
EACH 0. 000 0. 00
10. 00000 16. 500 165. 00
0280 630-80380 *Traffic Cone 100. 000 37.500
EACH 0. 000 0. 00
5. 00000 37.500 187. 50
0285 630-85041 *Mobi | e Attenuator 20. 000 6. 000
DAY 8. 000 4, 400. 00
550. 00000 14. 000 7, 700. 00
0290 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70380 F/ A Erosion Control 4,189. 210 4,189. 210
FA 0. 000 0. 00
1. 00000 4,189. 210 4,189.21
0310 700-70034 F/ A Furnish & Install El ectrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 982,272.71 % 188,419.20% 598, 881. 71
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0315 620-00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 500.00 $ 0.00 % 0. 00
PRQJIECT TOTAL CURRENT AMI $ 982,772.71 % 188,419.20% 598, 881. 71



